



# BOSCOBEL AREA SCHOOL DISTRICT EXECUTIVE SUMMARY

PROVIDED BY FINDORFF

300 Brindley St. • Boscobel, WI

07.18.24

## What's New?

Over the past two weeks there has been a full building footprint complete. Carpenters and Laborers have finished pouring all the front walls and footings to where the building footprint is now complete. Along with the foundation being finished, the concrete crew poured the locker room and gym floor slabs. Between those two pours Findorff placed 295 cubic yards of concrete! The Masons have also mobilized and have completed a fair amount of the 2-hour firewall between the two buildings. Veit's excavation crew has been getting a lot of work done as well. They have completed the underground utilities, bioretention pond, and have excavated the North and East Parking Lots.

In the coming weeks, the Masons are going to be extremely busy laying block in the new locker rooms and moving to the gym to lay up the block gym walls inside of the pre-engineered metal building. Speaking of the pre-engineered metal building, that will also be arriving onsite next week! This week we will be completing the slab on grade pour at the classroom addition.



To the Left:

Veit's Excavation Crew prepped the clear stone for the slab on grade pour for the gymnasium!



Above:

Members of the School Board and Findorff Team touring the site during the big gymnasium slab on grade pour!



Boscobel Fire Department helping Findorff's Finishers Crew spray water onto the slab to water cure the slab!

## DID YOU KNOW?

When you search for "crane," you'll find both construction cranes and this amusing-looking bird that goes by the same name. Ever ponder why these two have the same name? It's because the bird inspired the naming of construction cranes. Construction cranes earned their name because early crane makers believed they resembled crane birds, which are tall, slender, bendy, and swift with their beaks.

## Questions?

Assistant Project Manager , Brady McDaniel / 608.482.2954 / [bmcdaniel@findorff.com](mailto:bmcdaniel@findorff.com)

Senior Project Manager , Matt Claggett / 608.729.2155 / [mclaggett@findorff.com](mailto:mclaggett@findorff.com)

Field Superintendent , Kevin Dempsey / 608.282.5319 / [kldempsey@findorff.com](mailto:kldempsey@findorff.com)







# Boscobel Area School District EXECUTIVE SUMMARY

PROVIDED BY FINDORFF

300 Brindley St • Boscobel, WI PAGE 2

## Completed Work


- Poured and Backfilled all Footings and Frost Walls
- Poured Gym Floor and Locker Room Slab on Grade
- North and East Parking Lot Excavation
- Installed All Site Utilities
- Area B and C Block Fire Wall
- Bioretention Pond Grading



Veit Stripping the North Parking Lot with Frey Trucking

## Upcoming Work

- New Locker Room Block Walls
- Pour Area C Slab on Grade
- Pour Chiller Pad
- Grade North and East Parking Lot
- Delivery of Pre-Engineered Metal Building
- Start Site Concrete and Curb and Gutter



Saw cutting the New Locker Room Slab on Grade



## Questions?

Assistant Project Manager , Brady McDaniel / 608.482.2954 / [bmcdaniel@findorff.com](mailto:bmcdaniel@findorff.com)

Senior Project Manager , Matt Claggett / 608.729.2155 / [mclaggett@findorff.com](mailto:mclaggett@findorff.com)

Field Superintendent , Kevin Dempsey / 608.282.5319 / [kldempsey@findorff.com](mailto:kldempsey@findorff.com)

**Findorff**  
BUILDING & BEYOND