



BOSCOBEL AREA SCHOOL DISTRICT EXECUTIVE SUMMARY

PROVIDED BY FINDORFF

300 Brindley Street • Boscobel, WI 04.22.2025

Spring Cleaning is Upon Us!

Inside the classroom and gymnasium addition, we have been working on our finishing touches. The Classroom addition has been punch walked, and our subcontractors have been buttoning up any remaining items. The breakout space has newly installed rubber flooring and cove lighting awaiting the furniture to be delivered.

Prostar Surfaces has finished the new gym floor and it is resting for a 28-day curing period before our bleachers and scoreboards can be installed. The hallways are cleaned and prepped for rubber flooring to be installed from the Main lobby throughout the halls to the back door. The new locker rooms are only a few swinging doors away from being completed.

Now back onsite, Veit USA has returned to remove the spoil piles and bring the site to finished grades for paving and sidewalks. Olson Toon Landscaping has been finishing newly seeded areas with erosion mat.




Here is a sneak peak of our new gym floor! Be sure to catch a tip-off or opening serve to see what other surprises the gym has in store.

Recently Completed Work

- Rubber Flooring in Classroom Wing
- Wood Flooring in Gym
- Lockers installed in New Locker Rooms
- Bleacher Pads at Long Jump, Shot put, & Discus Cages
- Grading South of Addition, Parent Drop Off Loop.

Upcoming Work

- Rubber Flooring in Hallways
- Bleachers in Gym
- Sidewalks and Curb & Gutter
- Scoreboards at Baseball and Gym
- Parking Lot Light Poles



The Classroom addition is almost ready for furniture. This breakout area will be a common space for students in the 4th - 5th grade wing to collaborate and engage outside of the classroom.

DID YOU KNOW?

The ideal coefficient of friction (COF) for gym floors generally falls between 0.65 and 0.80. This range provides a balance between sufficient traction to prevent slips and falls and allowing for safe and easy movement, especially during sports activities like basketball and volleyball.

Questions?

Assistant Project Manager, Brady McDaniel / 608.482.2954 / bmcdaniel@findorff.com

Senior Project Manager, Matt Claggett / 608.729.2155 / mclaggett@findorff.com

Field Superintendent, Kevin Dempsey / 608.282.5319 / kldempsey@findorff.com

Findorff
BUILDING & BEYOND



BOSCOBEL AREA SCHOOL DISTRICT EXECUTIVE SUMMARY

PROVIDED BY FINDORFF

300 Brindley Street • Boscobel, WI

04.22.2025



The Shotput Pit is ready just in time for Track and Field Season.



Veit USA is grading out West side of the gym and prepping for the new playground area that is set to come next July.



The warmer weather has certainly allowed for Veit USA to get our site into shape for the site concrete, asphalt, and Landscaping yet to come. They are focusing heavily on grading the parent drop off loop and will resume work on the bioretention basin soon.

Questions?

Assistant Project Manager, Brady McDaniel / 608.482.2954 / bmcdaniel@findorff.com

Senior Project Manager, Matt Claggett / 608.729.2155 / mclaggett@findorff.com

Field Superintendent, Kevin Dempsey / 608.282.5319 / kldempsey@findorff.com

Findorff
BUILDING & BEYOND



BOSCOBEL AREA SCHOOL DISTRICT EXECUTIVE SUMMARY

PROVIDED BY FINDORFF

300 Brindley Street • Boscobel, WI

04.22.2025

Batter Up!

We are fast approaching the grand opening event for the Kronshage Park Fields! We have installed a custom wind screen and red fence cap that make this field feel uniquely home to our Boscobel Bulldogs! The landscapers have cleaned up the batting cage area and behind dugouts, and the new Musco lighting has been energized. We are looking forward to the arrival of our new scoreboards for both fields as well as setting up the batting cage area. Be sure to mark your calendar for Thursday May 8th!



A new 32' chain link backstop with Black Vinyl Slat sunshade will protect spectators behind home plate.



New Dugouts will have press boxes for Media Coverage, and Storage for softball and baseball equipment.



Drone Photo of the overall baseball field with sod outfield, new lighting, new dugouts, custom wind screen and fence cap.

Questions?

Assistant Project Manager, Brady McDaniel / 608.482.2954 / bmcdaniel@findorff.com

Senior Project Manager, Matt Claggett / 608.729.2155 / mclaggett@findorff.com

Field Superintendent, Kevin Dempsey / 608.282.5319 / kldempsey@findorff.com

Findorff
BUILDING & BEYOND